

APP OF
LIQUID PETROLEUM MARKETING (LPM) DIVISION



1004

Annual Procurement Plan(2022-2023)

Foreign Procurement


Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A company of Petrobangla)

Division/Procuring Entity Name & Code: Liquid Petroleum & Marking

Depart:

Package No.	Description of Procurement Package (Goods)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost(Taka)	Time Code for Process	Tantative Indent Date from Field/Department	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract	Taka in Lac	
																		17	18
1	Spare parts of three 906 KVA CATERPILLER power generators.	Lot	1	Proprietary	MD	Own	40	Planned dates	10/11/2022	10/12/2022	-	-	08/02/2023	13/02/2023	13/03/2023	13/03/2023	14/07/2023	17	18
								Planned days	-	30	-	-	60	5	28	123	243		
								Actual Dates	-	-	-	-	-	-	-	-	-		
2	DCS and PLC materials such as DCS modules, Ethernet Communication.	Lot	1	Proprietary	MD	Own	40	Planned dates	16/10/2022	15/11/2022	-	-	14/01/2023	19/01/2023	16/02/2023	16/02/2023	19/06/2023		
								Planned days	-	30	-	-	60	5	28	123	243		
								Actual Dates	-	-	-	-	-	-	-	-	-		
3	Flow meters, PD Meter, digital control valves and spare parts of controller.	Lot	1	OTM	MD	Own	70	Planned dates	20/12/2022	19/01/2023	20/03/2023	18/06/2023	18/07/2023	23/07/2023	20/08/2023	20/08/2023	17/08/2024		
								Planned days	-	30	60	90	30	5	28	243	363		
								Actual Dates	-	-	-	-	-	-	-	-	-		
4	Transmitters with spare parts.	Lot	1	OTM	MD	Own	50	Planned dates	15/01/2023	14/02/2023	15/04/2023	14/07/2023	13/08/2023	18/08/2023	15/09/2023	15/09/2023	12/09/2024		
								Planned days	-	30	60	90	30	5	28	243	363		
								Actual Dates	-	-	-	-	-	-	-	-	-		
5	Control valves with spare parts.	Lot	1	OTM	MD	Own	50	Planned dates	28/03/2023	27/04/2023	26/06/2023	24/09/2023	24/10/2023	29/10/2023	26/11/2023	26/11/2023	23/11/2024		
								Planned days	-	30	60	90	30	5	28	243	363		
								Actual Dates	-	-	-	-	-	-	-	-	-		
6	Spare Parts of Instrument air compressor.	Lot	1	Proprietary	MD	Own	60	Planned dates	21/08/2022	20/09/2022	-	-	19/11/2022	24/11/2022	22/12/2022	22/12/2022	24/04/2023		
								Planned days	-	30	-	-	60	5	28	123	243		
								Actual Dates	-	-	-	-	-	-	-	-	-		
7	Spare parts of Pumps.	Lot	1	Proprietary	MD	Own	60	Planned dates	21/05/2023	20/06/2023	-	-	19/08/2023	24/08/2023	21/09/2023	21/09/2023	22/01/2024		
								Planned days	-	30	-	-	60	5	28	123	243		
								Actual Dates	-	-	-	-	-	-	-	-	-		
Grand Total							370												


 13.06.22
 প্রকৌ: মো: রশিদুর রহমান
 উপ-ব্যবস্থাপক (কম্পিউটার)
 রশিদপুর কম্পিউটার কন্ট্রোল রুম
 সিলেট গ্যাস ফিল্ডস লিমিটেড




 20/6/22

Annual Procurement Plan (2022-2023)

Foreign Procurement

Rashidpur 3000 BPD Catalytic Reforming Unit

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Liquid Petroleum & Marketing (LPM).

Department/Field/Project/Programme Name & Code: 3000 BPD Catalytic Reforming Unit. Bahubal. Habigonj.

Taka in Lac

SL. No.	Description of Procurement Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Taka)	Time Code for Process	Tentative Indent date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract/LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Spare parts for Pump	Lot	01	RFQ proprietary	MD	Own	500.00	Planned dates		25-07-2022	05-09-2022	15-09-2022	05-10-2022	12-10-2022	19-10-2022	19-10-2022	19-10-2022 to 11-03-2023
								Planned days			42	10	20	7	7	86	140
								Actual dates									
2	Spare parts for Heater, Various Valves and Controllers of Process Plant and others			RFQ proprietary			400.00	Planned dates		02-08-2022	13-09-22	23-09-22	13-10-22	20-10-22	28-10-22	27-10-22	28-10-22 To 25-02-2023
								Planned days			42	10	20	7	7	86	120
								Actual dates									
3	Spare parts for Hydrogen & Nitrogen generation package.	Lot	01	RFQ proprietary	MD	Own	100.00	Planned dates		21-08-2022	04-10-2022	14-10-2022	04-11-2022	11-11-2022	18-11-2022	18-11-2022	18-11-2022 to 18-03-2023
								Planned days			42	10	20	7	7	86	120
								Actual dates									
4	Spare parts for DCS	Lot	01	RFQ proprietary	MD	Own	100.00	Planned dates		05-09-2022	17-09-2022	27-09-2022	17-10-2022	24-10-2022	31-10-2022	31-10-2022	31-10-2022 to 31-03-2023
								Planned days			42	10	20	7	7	86	120
								Actual dates									
5	Spare parts for Compressors	Lot	01	RFQ proprietary	MD	Own	250.00	Planned dates		10-09-2022	22-10-2022	02-11-2022	22-11-2022	29-11-2022	06-12-2022	06-12-2022	06-12-2022 To 06-04-2023
								Planned days			42	10	20	7	7	86	120

9061

Ansaha



[Signature] / 05/10/2022

Sl. No	Description of Procurement Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Taka)	Time Cycle for Procure	Tentative bid date from Field Department	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signature of Contract EC Opening	Total Time to Contract Signature	Time to Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Actual dates									
								Planned dates		02-10-2022	14-11-2022	24-11-2022	14-12-2022	24-12-2022	28-12-2022	28-12-2022	28-12-2022 to 28-01-2023
6	Spare parts for Demin water package	Lot	01	Proprietary OIM	MD	Own	50.00				12	10	20	7	7	86	170
								Actual dates									
								Planned dates		16-10-2022	28-11-2022	08-12-2022	28-12-2022	01-01-2023	11-01-2023	11-01-2023	11-01-2023 to 01-07-2023
7	Chemical for packages	Lot	01	OIM	MD	Own	50.00				12	10	20	7	7	86	120
								Actual dates									
								Planned dates		05-01-2023	16-02-2023	26-02-2023	18-03-2023	28-03-2023	06-04-2023	06-04-2023	06-04-2023 to 06-07-2023
8	Spare parts for Man Lift Truck	Lot	01	Proprietary	MD	Own	50.00				12	10	20	7	7	86	120
								Actual dates									
Total							1500.00										

RSaha

[Signature] / 05/06/2022



1007

Annual Procurement Plan (2022-2023)
Foreign Procurement
Rashidpur 4000 BPD Condensate Fractionation Plant

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Miner:

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Liquid Petroleum & Marketing (LPM).

Department/Field/Project/Programme Name & Code: 4000 BPD Condensate Fractionation Plant, Bahubal, Habigonj.

Taka in Lac

SL. No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac/Taka)	Time Code for Process	Tentative Indent date from Field / Department	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract / LC Opening	Total Time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	Spare parts for Pump, Various Valves and Controllers of Process Plant & Storage Tank and others.	Lot	1	RFQ / Proprietary	MD	Own	250.00	Planned dates		16-08-22	16-09-22	30-09-22	30-10-22	10-11-22	20-11-22	20-11-21	21-11-22	
								Planned days			30	15	30	10	10	95	to	20-02-23
								Actual dates										
2	Instrument Air Compressor	Lot	1	RFQ / Proprietary	MD	Own	135.00	Planned dates		16-07-22	15-08-22	30-08-22	30-09-22	10-10-22	25-10-22	25-10-22	26-10-22	
								Planned days			30	15	30	10	15	100	to	26-01-23
								Actual dates										
3	Spare parts for DCS of Plant	Lot	1	RFQ / Proprietary	MD	Own	100.00	Planned dates		01-08-22	30-08-22	15-09-22	15-10-22	25-10-22	05-11-22	05-11-22	06-11-22	
								Planned days			30	15	30	10	15	100	to	06-03-23
								Actual dates										
4	Fire fighting vehicle (Having water, Foam and Dry Chemical Powder)	Lot	1	RFQ / Proprietary	MD	Own	200.00	Planned dates		01-09-22	30-09-22	15-10-22	30-11-22	15-12-22	25-12-22	25-12-22	26-12-22	
								Planned days			30	15	30	15	10	100	to	25-05-23
								Actual dates										

1008

[Handwritten signature]

[Handwritten signature]

[Handwritten signature]



[Handwritten signature]

Annual Procurement Plan (2022-2023)
Foreign Procurement
Rashidpur 4000 BPD Condensate Fractionation Plant

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Miner:

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Liquid Petroleum & Marketing (LPM).

Department/Field/Project/Programme Name & Code: 4000 BPD Condensate Fractionation Plant, Bahubal, Habigonj.

Taka in Lac

SL. No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (LacTaka)	Time Code for Process	Tentative Indent date from Field / Department	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract / LC Opening	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5	Loading & Dispatch system (Base Controller, PD meter & various Controller etc)	Lot	1	RFQ / Proprietary	MD	Own	50.00	Planned dates		10-10-22	10-11-22	25-11-22	25-12-22	10-01-23	20-01-23	20-01-23	21-01-23
								Planned days			30	15	30	15	10	100	90
								Actual dates									
6	Spare parts for Generator	Lot	1	RFQ / Proprietary	MD	Own	100.00	Planned dates		20-10-22	20-11-22	05-12-22	20-12-22	30-12-22	10-01-23	10-01-23	11-01-23
								Planned days			30	15	15	10	10	80	90
								Actual dates									
7	Spare parts for Diesel Fire Engine	Lot	1	RFQ / Proprietary	MD	Own	200.00	Planned dates		16-07-22	15-08-22	30-08-22	30-09-22	10-10-22	25-10-22	25-10-22	26-10-22
								Planned days			30	15	30	10	15	100	210
								Actual dates									
8	CFR Octane Rating Engine	Lot	1	OTM (International) / Proprietary	MD	Own	1000.00	Planned dates		01-07-22	12-08-22	03-09-22	19-09-22	22-09-22	20-10-22	10-02-23	11-02-23
								Planned days			42	20	15	3	28	108	120
								Actual dates									

1009

[Handwritten Signature]

[Handwritten Signature]

[Handwritten Signature]



[Handwritten Signature]

Annual Procurement Plan (2022-2023)
Foreign Procurement
Rashidpur 4000 BPD Condensate Fractionation Plant

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Miner:

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Liquid Petroleum & Marketing (LPM).

Department/Field/Project/Programme Name & Code: 4000 BPD Condensate Fractionation Plant, Bahubal, Habigonj.

Taka in Lac																	
SL. No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (LacTaka)	Time Code for Process	Tentative Indent date from Field / Department	Invite / Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract / LC Opening	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
9	Gas Chromatograph	Lot	1	OTM (International) Proprietary	MD	Own	140.00	Planned dates		01-08-22	12-09-22	03-10-22	19-10-22	22-10-22	20-11-22	10-03-23	11-03-23
								Planned days			42	20	15	3	28	108	90
								Actual dates									
10	Liquid Chromatograph	Lot	1	OTM (International) Proprietary	MD	Own	140.00	Planned dates		01-08-22	12-09-22	03-10-22	19-10-22	22-10-22	20-11-22	10-03-23	11-03-23
								Planned days			42	20	15	3	28	108	90
								Actual dates									
Grand Total=							2315.00										

1010



**APP OF
OPERATION DIVISION**



Sylhet Gas Fields Limited
(A Company of Petrobangla)
Rashidpur Gas Field

Annual Procurement Plan (APP) (Goods) (2022-2023)

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.
Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Procuring Entity Name & Code: Rashidpur Gas Field, Operation Division
Project/Programme Name & Code: N/A.

Date: 08-06-2022

Pkg No	Description of Procurement Package (Goods)	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac/Taka)	Time Code for Process	Submission of Indent	Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	Shutdown valve with actuator for 60 MMSCFD glycol & 70 MMSCFD silicagel plant	Lot	1	Proprietary	MD	Own	100.00	Planned dates	14 07 22		14 10 22			14 11 22	21 11 22	16	17	18
								Planned days			60		60	7	30	157	521	
								Actual dates										
2	Return tube for Regeneration Gas Heater (H-301)	No.	16	Proprietary	MD	Own	200.00	Planned dates	25 07 22		25 10 22			25 12 22	31 12 22	31 01 23	31 01 23	30 01 24
								Planned days			90		50	6	30	186	550	
								Actual dates										
3	Spare parts for three MAN generator sets	Lot	1	Proprietary	MD	Own	80.00	Planned dates	08 08 22		07 10 22			07 12 22	14 12 22	14 01 23	14 01 23	15 04 23
								Planned days			60		60	7	30	157	247	
								Actual dates										
4	Level gauge for 60 MMSCFD glycol & 70 MMSCFD silicagel plant	No.	15	Proprietary	MD	Own	50.00	Planned dates	15 09 22		14 11 22			14 01 23	22 01 23	21 02 23	21 02 23	21 06 23
								Planned days			60		60	8	30	158	276	
								Actual dates										
5	Spare parts of three CATERPILLAR generator sets	Lot	1	Proprietary	MD	Own	60.00	Planned dates	10 10 22		10 12 22			10 02 23	18 01 23	17 02 23	17 02 23	16 06 23
								Planned days			60		60	8	30	158	246	
								Actual dates										
6	Plant Equipment (LCV, PCV, FCV, Chant recorder etc)	Lot	1	Proprietary	MD	Own	50.00	Planned dates	11 11 22		11 01 23			11 03 23	18 03 23	17 04 23	17 04 23	17 08 23
								Planned days			60		60	7	30	157	276	
								Actual dates										
7	Spare parts for Ingersoll Rand & Atlas Copco Instrument Air Compressor	Lot	1	Proprietary	MD	Own	50.00	Planned dates	25 11 22		24 01 23			24 01 23	31 03 23	30 04 23	30 04 23	30 08 23
								Planned days			60		60	7	30	157	275	
								Actual dates										
8	Heat Transfer Oil	Lot	1	OTM	MD	Own	571.00	Planned dates	15 01 22		08 05 22	08 06 22	08 07 22	28 09 22	06 10 22	05 11 22	05 11 22	05 11 23
								Planned days			114	30	30	140	8	30	352	641
								Actual dates										
9	Silicagel & Ceramic Ball	Lot	1	OTM	MD	Own	200.00	Planned dates	07 01 22		07 09 22	07 10 22	07 11 22	07 01 23	14 01 23	14 02 23	14 02 23	15 11 23
								Planned days			240	30	30	120	7	30	397	671
								Actual dates										
Grand-Total							1361.00											

1012

[Handwritten signature]



[Handwritten signature]

[Handwritten signature]

Annual Procurement Plan (2022-2023)

Foreign Procurement

Kailashthilla Molecular Sieve Turbo-Expander (MSTE) Plant

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Operation.

Department/Field/Project/Programme Name & Code: Kailashthilla MSTE Plant.

S/N	Description of Procurement of Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	PLC based control system of Residue Gas Compressor	Pkg.	1	OTM	SGFL Board	Own	260.00	Planned dates	7-7-21	6-8-2021	5-10-21	3-1-22	2-2-22	7-2-22	7-3-22	7-3-22	5-7-2022
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates	8-7-21	26-12-21	3-3-22	29-5-22					
2.	Supply, installation, testing and commissioning of Instrument Air Compressor unit	Pkg.	1	OTM	MD	Own	50.00	Planned dates	23-3-22	22-4-22	21-6-22	19-9-22	19-10-22	24-10-22	1-11-22	1-11-22	1-3-23
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
3.	Maxseal Low Power Solenoid Valve	Lot	1	OTM	MD	Own	31.00	Planned dates	24-5-22	23-6-22	22-8-22	20-11-22	20-12-22	25-12-22	22-1-23	22-1-23	22-5-23
								Planned days	-	35	60	90	30	5	28	243	363
								Actual dates	29-5-22								
4.	Differential pressure transmitter, pressure transmitter, positioner, solenoid valve etc.	Lot	1	OTM	MD	Own	31.00	Planned dates	31-5-22	1-7-22	30-8-22	28-11-22	28-12-22	2-1-23	30-1-23	30-1-23	30-5-22
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates	5-6-22								
5.	Switching Valve for De-hydration tower 10 & 4 inch	Lot	1	OTM	MD	Own	135.00	Planned dates	15-7-22	14-8-22	13-10-22	11-1-23	10-02-23	15-02-23	14-03-23	14-03-23	12-07-23
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
6.	RTDs, PID Controllers, Compression Fittings, Tubes	Lot	1	OTM	MD	Own	20.00	Planned dates	30-8-22	30-9-22	29-11-22	27-2-23	29-3-23	3-4-23	1-5-23	1-5-23	29-8-23
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
	Pipe line materials and fitting	Lot	1	OTM	MD	Own	17.00	Planned dates	15-9-22	15-10-22	14-12-22	14-3-23	13-4-23	18-5-23	15-6-23	15-6-23	13-10-23
								Planned days	-	30	60	90	30	5	28	243	363

1013






S/N	Description of Procurement of Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Actual dates									
8.	LED type Explosion light with fixture	Lot	1	OTM	MD	Own	25.00	Planned dates	15-9-22	15-10-22	14-12-22	14-3-23	13-4-23	18-5-23	15-6-23	15-6-23	13-10-23
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
9.	Spare parts for Residue Gas Compressor	Lot	1	OTM	MD	Own	55.00	Planned dates	20-9-22	20-10-22	19-12-22	19-3-23	18-4-23	23-5-23	20-6-23	20-6-23	18-10-23
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
10.	Spare parts for Gas Generator	Lot	1	OTM	MD	Own	90.00	Planned dates	20-9-22	20-10-22	19-12-22	19-03-23	18-04-23	23-05-23	20-06-23	20-06-23	18-10-23
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
11.	Condensate Transfer Pump motor driven with installation	Pkg.	1	OTM	MD	Own	27.00	Planned dates	20-9-22	20-10-22	19-12-22	19-03-23	18-04-23	23-05-23	20-06-23	20-06-23	18-10-23
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
12.	Procurement of Methanol	Lot	1	OTM	MD	Own	40.00	Planned dates	20-9-22	20-10-22	19-12-22	19-03-23	18-04-23	23-05-23	20-06-23	20-06-23	18-10-23
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
13.	Jokey pump with motor	Lot	1	OTM	MD	Own	10.00	Planned dates	30-10-22	29-11-22	28-01-23	28-04-23	28-05-23	02-06-23	30-06-23	30-06-23	28-11-23
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
14.	Gas flow meter for individual well and from separator, fuel gas line	Lot	1	OTM	MD	Own	55.00	Planned dates	30-10-22	29-11-22	28-01-23	28-04-23	28-05-23	02-06-23	30-06-23	30-06-23	28-11-23
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
15.	Gas Chromatograph	Lot	1	OTM	MD	Own	50.00	Planned dates	30-10-22	29-11-22	28-01-23	28-04-23	28-05-23	02-06-23	30-06-23	30-06-23	28-11-23
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
16.	Procurement of Insulation of Cryogenic Section	Lot	1	OTM	MD	Own	30.00	Planned dates	30-10-22	29-11-22	28-01-23	28-04-23	28-05-23	02-06-23	30-06-23	30-06-23	28-11-23
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									

1014



[Handwritten signatures and initials]

S/N	Description of Procurement of Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
17.	Procurement of Molecular Sieve	Lot	1	OTM	MD	Own	80.00	Planned dates	30-10-22	29-11-22	28-01-23	28-04-23	28-05-23	02-06-23	30-06-23	30-06-23	28-11-23
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
18.	New Fire and Gas Control System for existing Fire, Gas, Smoke and MAC detecting system	Pkg.	1	OTM	MD	Own	150.00	Planned dates	12-02-23	12-03-23	12-05-23	12-08-23	12-09-23	17-09-23	15-10-23	15-10-23	15-02-24
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
19.	Spare parts for heater, instrument air compressor, valves, pumps, coolers etc.	Lot	1	OTM	MD	Own	100.00	Planned dates	12-02-23	12-03-23	12-05-23	12-08-23	12-09-23	17-09-23	15-10-23	15-10-23	15-02-24
								Planned days	-	30	60	90	30	5	28	243	363
								Planned dates									
20.	Procurement of Heat Transfer Oil	Lot	1	OTM	MD	Own	28.00	Planned dates		8-5-22	28-6-22						
								Planned days	-	30							
								Actual dates									
21.	Flow computer packages for Gas, NGL and condensate	Lot	1	OTM	MD	Own	150.00	Planned dates	12-02-23	12-03-23	12-05-23	12-08-23	12-09-23	17-09-23	15-10-23	15-10-23	15-02-24
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
Grand Total							1,434.00										







1015

Annual Procurement Plan (2022-2023)

Foreign Procurement

Haripur Gas Field (HGF)

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Operation.

Department/Field/Project/Programme Name & Code: Haripur Gas Field.

Sl No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Remote cooling system of Guascor Gas Generator	Lot	1	OTM/RFQ	MD	Own	10.00	Planned dates	30-07-22	30-08-22	-	-	30-10-22	05-11-22	03-12-22	03-12-22	03-04-23
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									
2	Plant Equipment (PCV, LCV, Flow Chart Recorder etc)	No	10	OTM	MD	Own	25.00	Planned dates	25-09-22	25-10-22	25-12-22	25-03-23	25-04-23	30-04-23	28-05-23	28-05-23	28-09-23
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
3	Fire Fighting Equipments (Hose pipe, nozzles, coupling, Horn etc)	Sets	20	OTM/RFQ	MD	Own	5.00	Planned dates	25-10-22	25-11-22	25-01-23	25-04-23	25-05-23	30-05-23	28-06-23	28-06-23	28-10-23
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
4	Chemical Foam for Fire Fighting	Kg	500	OTM/RFQ	MD	Own	5.00	Planned dates	25-11-22	25-12-22	25-02-23	25-05-23	25-06-23	30-06-23	28-07-23	28-07-23	28-11-23
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									



Sl No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5	Installation Materials	Lot	1	OTM/RFQ	MD	Own	3.00	Planned dates	25-12-22	25-01-23	25-0-23	25-06-23	25-07-23	30-07-23	28-08-23	28-08-23	28-12-23
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
6	Cards, Sets & Cables for PABX System	Lot	1	RFQ	MD	Own	5.00	Planned dates	30-10-22	30-11-22	30-01-23	30-04-23	30-05-23	05-06-23	03-07-23	03-07-23	03-11-23
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
7	Process Plant Renovation	Lot	1	RFQ	MD	Own	10.00	Planned dates	30-11-22	30-12-22	28-02-23	30-05-23	30-06-23	05-07-23	03-08-23	03-08-23	03-12-23
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
Grand Total							63.00										



Annual Procurement Plan (2022-2023)

Foreign Procurement

Kailashtilla Gas Field (KTL)

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Operation.

Department/Field/Project/Program Name & Code: Kailashtilla Gas Field.

Sl. No.	Description of Procurement Goods	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ L.C Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Switching Valve (Vee Valves), PCV, I.C.V and other process equipment (complete unit)	Lot	1	Proprietary	MD	Own	100.00	Planned dates	15-12-22	15-01-23	-	-	15-03-23	20-03-23	18-04-23	18-04-23	18-08-23
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									
2	Spare Parts for Gas Generator of Silica-gel Plant	Lot	1	Proprietary	MD	Own	130.00	Planned dates	05-12-22	05-01-23	-	-	05-03-23	15-03-23	13-04-23	13-04-23	13-08-23
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									
3	Solenoid Valves	Lot	1	Proprietary	MD	Own	17.00	Planned dates	26-12-22	26-01-23	-	-	26-03-23	31-03-23	29-04-23	29-04-23	29-08-23
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									
4	Lighting Protection System	Lot	1	OTM	MD	Own	50.00	Planned dates	23-02-22	23-03-22	23-05-22	23-08-23	23-09-23	28-09-23	26-10-23	26-10-23	26-02-24
								Planned days	-	30	60	90	30	5	28	243	363
								Actual dates									
5	Various Valves Spare for Silica-gel Plant	Lot	1	Proprietary	MD	Own	32.00	Planned dates	07-12-22	07-01-23	-	-	07-03-23	12-03-23	10-04-23	10-04-23	10-08-23
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									
Total							329.00										

Sd/ **Total**
08/10/22
 Engr Md Shafiqul Islam
 Manager (Operations)
 Kailashtilla Gas Field
 Sylhet Gas Fields Limited
 Sylhet



Annual Procurement Plan (2022-2023)

Foreign Procurement

Beanibazer Gas Field (BGF)

Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.

Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Operation.

Department/Field/Project/Programme Name & Code: Beanibazar Gas Field.

Sl No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ I.C Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Spare parts for plant (For Micro-Controller, Limit Switch, switching valves, Actuator, Positioner & other Valve/machinery/equipment/instrument air compressor in the plant)	Lot	3	Proprietary/OTM	MD	Own	150.00	Planned dates	30-01-2023	28-02-2023	-	-	30-04-2023	05-05-2023	04-06-2023	04-06-2023	04-10-2023
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									
2	Spare parts for Gas Generators	Lot	2	Proprietary/OTM	MD	Own	150.00	Planned dates	30-07-22	30-08-22	-	-	30-10-22	05-11-22	03-12-22	03-12-22	03-04-23
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									
3	Various types of Valves for Process plant (Orbit valves, Controllers, regulators & others process equipment)	Lot	4	Proprietary/OTM	MD	Own	295.00	Planned dates	16-10-22	16-11-22	-	-	16-05-23	20-05-23	18-06-23	18-06-23	18-10-23
								Planned days	-	30	-	-	60	5	28	123	243
								Actual dates									
Grand Total							595.00										

1019

DA:
09/06/2022



Renal
09.06.2022

Anusafabu
09/06/22