



Annual Procurement Plan (2023-2024)

Local Procurement


Ministry/Division: Ministry of Power, Energy & Mineral Resources/Energy & Mineral Resources.


Agency: Sylhet Gas Fields Limited (A Company of Petrobangla).

Division/Procuring Entity Name & Code: Planning & Development Division/Local Procurement


Section/Department: Local Procurement/ Planning & Development Division.


SI No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Procurement of spare of Fire fighting Engine	Lot	-	OTM (Open Tender Method)	MD	Own	5.00	Planned dates	15-8-2023	14-9-23	14-10-23	14-11-23	14-12-23	19-12-23	17-01-24	17-02-24	
								Planned days	-	30	60	90	30	5	28	30	273
								Actual dates									
2	Maintenance of Plants of RGF	Lot	1	OTM (Open Tender Method)	MD	Own	20.00	Planned dates	20-08-23	19-09-23	19-10-23	20-11-23	20-12-23	25-12-23	23-01-24	23-02-24	
								Planned days	-	30	60	90	30	5	28	30	273
								Actual dates									
3	Procurement of spare Plants for BBGF	Lot	1	OTM	MD	Own	50.00	Planned dates	30-08-23	30-09-23	30-10-23	30-11-23	30-12-23	05-01-24	02-02-24	02-03-24	
								Planned days	-	30	60	90	30	5	28	30	273
								Actual dates									
4	Procurement of Spare Parts for Gas Generator of BBGF	No	1	OTM	MD	Own	50.00	Planned dates	10-09-23	09-10-23	09-11-23	09-12-23	08-01-24	13-01-24	11-02-24	11-03-24	
								Planned days	-	30	60	90	30	5	28	30	273
								Actual dates									
5	Maintenance of Control System of Generator of BBGF	No	1	OTM	MD	Own	30.00	Planned dates	15-09-23	14-10-23	14-11-23	14-12-23	13-01-24	18-01-24	16-02-24	16-03-24	
								Planned days	-	30	60	90	30	5	28	30	273
								Actual date									


 (শোঃ ইদ্রিস হোসেন)
 ব্যবস্থাপক (লোকাল প্রকিউরমেন্ট)
 সিলেট গ্যাস ফিল্ডস লিমিটেড


 জিয়াউর রহমান খান
 ব্যবস্থাপক (স্থানীয় ক্রয়)
 সিলেট গ্যাস ফিল্ডস লিমিটেড

SI No.	Description of Procurement Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Lac Taka)	Time Code for Process	Tentative Indent Date from Field/ Department	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract/ LC Opening	Total Time to Contract Signature	Time for Completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
6	Procurement of Silica gel & Ceramic Ball for KGF	Lot	1	OTM	MD	Own	20.00	Planned dates	30-09-23	29-10-23	28-11-23	28-12-23	28-01-24	02-02-24	02-03-24	01-04-24	
								Planned days	-	30	60	90	30	5	28	30	273
								Actual dates									
7	Electrical Repairing & Maintenance for KGF	Lot	1	OTM	MD	Own	25.00	Planned dates	05-10-23	04-11-23	04-12-23	03-01-24	02-02-24	07-02-24	06-03-24	05-04-24	
								Planned days	-	30	60	90	30	5	28	30	273
								Actual dates									
8.	Spare Parts for fire fighting equipment for MSTE	Lot	1	OTM	MD	Own	50.00	Planned dates	10-10-23	09-11-23	09-12-23	09-01-24	09-02-24	14-02-24	11-03-24	10-04-24	
								Planned days	-	30	60	90	30	5	28	30	273
								Actual dates									
9.	Spare Parts & Maintenance for Plant of HGF	Lot	1	OTM	MD	Own	35.00	Planned dates	15-10-23	14-11-23	14-12-23	13-01-24	12-02-24	17-02-24	17-03-24	16-04-24	
								Planned days	-	30	60	90	30	5	28	30	273
								Actual dates									
10.	Spare parts of Pumps of 1250 bbl of RCFP	Lot	1	OTM	MD	Own	20.00	Planned dates	20-10-23	19-11-23	18-12-23	17-01-24	16-02-24	21-02-24	20-03-24	19-04-24	
								Planned days	-	30	60	90	30	5	28	30	273
								Actual dates									
11.	Electrical Equipment for 4000 BPD CFP	Lot	1	OTM	MD	Own	30.00	Planned dates	25-10-23	24-11-23	24-12-23	23-02-24	24-03-24	29-03-24	26-04-24	24-05-24	
								Planned days	-	30	60	90	30	5	28	30	273
								Actual dates									


 (মোঃ ইদ্রিস সিয়া)
 উপস্থাপক (সেবাস প্রকৌশল বিভাগ)
 সিলেট পানীয় জল সরবরাহ অধিদপ্তর


 জিয়াউর রহমান খান
 ব্যবস্থাপক (স্থানীয় জরুরি)
 সিলেট পানীয় জল সরবরাহ অধিদপ্তর